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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-BUT-32-1.4/1.8 I'N BUTTE COUNTY NEAR HAM LTON CI TY STEELHEAD CONSTRUCTORS | NC JI' M ROCGERS $2,526,563 11/02/05 37%
03-0C3404 FROM EAST END OF PI NE CREEK LAGOON P O BOX 997 3881 BENATAR SUI TE C $1, 156,831 11/10/05 45%
ACST- P032- (038) E BRI DGE TO THE WEST END COF PI NE CREEK CHI CO, CA 95928 $336,196 11/21/06 0
P0O- 32 0-(8E) OVERFLOW BRI DGE PALO CEDRO CA 96073 (530) 895-5245
--0) REPLACE BRI DGE (530) 226- 6400
HB1 SWPPP
03-BUT-32-5.7/6.2 I'N BUTTE COUNTY NEAR CH CO FROM 0.8 GRANI TE CONSTRUCTI ON COMPANY ROGERS, JIM $665,999 02/ 02/ 06 0%
03- 4A4404 KM WEST OF EAST AVENUE TO EAST AVENUE P O BOX 50085 3881 BENATAR WAY, $0 02/16/06 0%
CONSTRUCT TWO WAY LEFT TURN LANE SU TE C $0 05/05/06 0
WATSONVI LLE CA 950775085
(831) 724- 1011 (530) 895-5245 SUSPENDED
HB1 WPCP
03-BUT-32-/7.7 I'N BUTTE COUNTY I N AND NEAR CH CO AT GRANI TE CONSTRUCTI ON COMPANY ROGERS, JIM $823,999 05/11/06 3%
03-2MB904 VARI QUS LOCATI ONS P O BOX 50085 3881 BENATAR, SUITE C $3,535 05/ 25/ 06 0%
ASPHALT CONCRETE OVERLAY $3,535 10/ 12/ 06 0
WATSONVI LLE CA 950775085 (530) 895-5245
(831) 724- 1011
HMLA WPCP
03- BUT- 99- 24. 5/ 30. 3 I'N BUTTE COUNTY I N AND NEAR CHI CO GRANI TE CONSTRUCTI ON COVPANY SCOTT, JEFF $744,900 06/13/06 0%
03- 0OE3104 FROM 1.2 KM NORTH OF DURHAM PENTZ P O BOX 50085 3855 NORTH FREEWAY $0 06/23/06 0%
ROAD TO 0.6 KM SQUTH OF SKYWAY BLVD., STE. 120 $0 08/11/06 °
OVERCROSSI NG WATSONVI LLE CA 95077
RESURFACE ASPHALT CONCRETE (831) 724- 1011 (916) 263-4931
HA22 WPCP
03-BUT-149-/4.6 I'N BUTTE COUNTY NEAR OROVI LLE AT F C | CONSTRUCTORS GRANI TE A | NGVOLDSEN, KYLE $82, 563,153 01/31/06 11%
03-3822Vv4 VARI QUS LOCATI ONS 2100 GOODYEAR ROAD 2060 3RD STREET, $11, 394,809 02/ 06/ 06 149%
ACST- X007- (008) E CONSTRUCT 4 LANE EXPRESSWAY SU TE B $3,534,376 06/ 01/09 0
X0-07 0-(8E) BENI CI A CA 94510
-0 (707) 742- 6000 (530) 532-9377
HE14 HB1 SWPPP
HA21
03-COL-5-1.9/8.2 I'N COLUSA COUNTY ABOUT 11.3 KM SOUTH PROFESSI ONAL CONSTRUCTI ON JODY ALLEN $689, 685 11/01/05 0%
03- 0E3204 OF WLLIAMS AT PETROLEUM CREEK BRI DCE 164 BELLE AVENUE 849 N. HUWNBCLDT AVE. $0 11/18/05 0%
AND AT SALT CREEK BRI DGE W LLOWS, CA 95988 $0 02/ 24/06 0
REPAI R SLABS PLEASANT HI LL CA 94523 (530) 934-3520
(925) 945- 1052
HA22 WPCP
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03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE OLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1M4404 SIDEWALK IN THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 0
BRI DGE STREET REDDI NG CA 96001 (530) 458-3080
CONCRETE S| DEWALK
03-C0L-20-31.3/32.1 I'N COLUSA COUNTY IN COLUSA FROM 7TH J R ALTMAN GENERAL ENG NEERI NGABU- MARKHI EH, OSAVA $110,325 04/28/06 70%
03- 2M4704 STREET TO CARSON STREET 1557 EUGENE COURT MARYSVI LLE FI ELD $93, 062 05/10/ 06 83%
S| DEWALK REPAI R OFFI CE $74,333 08/07/06 0
YUBA CI TY CA 95993
(530) 671- 1155 (530) 368-1693
HVRC WPCP
03-ED 49-21.5/0 I'N EL DORADO COUNTY NEAR COLOVA FROMYUBACON I NC SPECTOR, PETE $338, 445 06/28/06 55%
03- 2E2104 3.2 KM NORTH OF GOLD HILL ROAD TO2 P O BOX 3176 3065 BLAI R AVENUE $117,798 07/ 12/ 06 350
ACST- 43A3- (004) E KM SOUTH OF ROUTE 153 $117,798 08/ 07/ 06 °
43- A3 0- (4E) REPAI R SLI P oUT DI AMOND SPRI NGS CA 95619 (530) 621-0986
--() (530) 295- 5890
HA23 WPCP
03-ED 49-24.1/24. 6 N EL DORADO COUNTY NEAR COLOMA FROMMARTI N BROTHERS CONSTRUCTI ON  PETE SPECTCR $1, 649,907 11/04/05 59%
03- 2C3604 SOUTH FORK AMERI CAN RI VER BRI DGE TO 3065 BLAIR AVE. P.Q $956, 953 12/ 02/ 05 560
ACST- P049- (136) E 0.1 KM VST OF MARSHALL ROAD BOX 2424 $292,091 09/12/06 0
PO- 49 1-(6E) CONSTRUCT 2 WAY LEFT TURN LANE PLACERVI LLE, CA 95667
-0 (916) 852-1911 (916) 416- 7547
HB1 SWPPP
03-ED-50-16.7/18. 1 I'N EL DORADO COUNTY I'N PLACERVILLE M TCHELL ENG NEERI NG FLAHERTY, KEI TH $35,174,656 03/22/06 5%
03- 3555U4 FROM 0.2 KM WEST OF WEST PLACERVI LLE P O BOX 34367 701 FORNI RD $862,591 04/ 03/ 06 204
ACST- P050- (110) E UNDERCRCSSI NG TO CLAY STREET $679, 055 08/ 20/ 08 °
PO-50 1-(OEB)R UNDERCRGSSI NG AND AT HANGTOWN SAN FRANCI SCO CA 94134 (530) 344-1691
6203- 014-() W DEN H GHWAY AND BRI DGES (415) 227- 1040
HB4N SWPPP
HB4N
03-ED-50-69. 4/0 I'N EL DORADO COUNTY NEAR MEYERS AT D M L CONSTRUCTI ON LU S RIVAS $767,560 10/31/05 50%
03- 1A6104 FLAGPOLE GUN MOUNT P O BOX 728 3065 BLAIR AVE. P.Q $128, 669 11/09/05 17%
AVALANCHE CONTROL BOX 2424 $23,412 09/ 20/ 06 °
VERDI NV 89439 PLACERVI LLE, CA 95667
(775) 345- 7320 (530) 621-0985

HA42 WPCP
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03-ED 89- 8.6/ 21 I'N EL DORADO COUNTY TN AND NEAR VALLEY SLURRY SEAL COVPANY RIVAS, LU S $916, 989 05/ 04/ 06 0%
03- 2MB304 SOUTH LAKE TAHOE FROM THE NORTHERN P O BOX 981330 3065 BLAI R AVENUE, $0 05/23/06 0%
ROUTE 89 AND 50 JUNCTION TO 2.1 KM P.O. BOX 2424 $0 10/ 05/ 06 0
NORTH OF BLI SS MEMORI AL ST VEST SACRAMENTO CA 95798
SEAL COAT (916) 373- 1500 (530) 621-0985
HMLA WPCP
03-ED-89-78.5 I'N EL DORADO COUNTY TN AND NEAR VALLEY SLURRY SEAL COVPANY RIVAS, LU S $551, 755 02/08/05  100%
03- 2MD304 MEYERS FROM THE ALPI NE COUNTY LI NE TOP O BOX 981330 P.O BOX 2424 $499, 604 03/01/05 89%
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $0 08/ 26/06 0
M CROSURFACI NG WEST SACRAMENTO CA 95798 (530) 621-0985
(916) 373- 1500
HMLA WPCP
03-ED-193-6.2/0 I'N EL DORADO COUNTY ABOUT 11 KM WEST MARTI N GENERAL ENG NEERI NG I NCRI VAS, LU S $605, 310 08/ 09/ 05 20%
03- 4C2604 OF GEORGETOMN AT SLI GER M NE ROAD 133 CANYON RI M DRI VE P.O BOX 2424 $201, 930 08/ 25/ 05 33%
ACST- S193- (008) E CONSTRUCT LEFT TURN POCKET RANCHO CORDOVA, CA 95670 $201, 930 09/ 11/ 06 0
S1-93 0-(8E) FOLSOM CA 95630 (530) 621-0985
--() (916) 989-8187
HB1 SWPPP
03-GLE-32-.2/.1 I'N GLENN COUNTY N ORLAND FROM 0. 3 KMBALDW N CONTRACTI NG COMPANY  ALLEN, JODY $1, 850, 694 10/13/05 68%
03- 373604 EAST OF ROUTE 5 AND 32 SEPARATI ON TO 1764 SKYWAY 849 N. HUMBOLDT $1, 228,659 10/ 27/ 05 66%
ACST- P032- (037) E 0.1 KM VEST OF FIFTH STREET AVENUE $380, 638 09/ 05/ 06 0
PO- 32 0-(7E) REALI GN EXI STI NG ROADWAY CHI CO CA 95928 W LLOAB, CA 95988
-0 (530) 891- 6555 (530) 934-3520
HB4N SWPPP
03-GLE-32-5.9/10. 8 I'N GLENN COUNTY NEAR ORLAND FROM 0.5 BALDW N CONTRACTI NG COVPANY  ROGERS, JI'M $2,180,732 02/09/06 90%
03- 1A8304 KM EAST OF 6TH AVENUE TO THE GLENN 1764 SKYWAY 3881 BENATAR, STE. C $2, 150, 727 02/ 16/ 06 92%
ACST- P032- (039) E AND BUTTE COUNTY LI NE $498,821 07/20/ 06 °
P0- 32 0- (9E) ASPHALT CONCRETE OVERLAY CHI CO CA 95928 (530) 895-5245 07/ 27/ 06
--() (530) 891- 6555
HA22 SWPPP
03-GLE-162-67.2/84.6 I'N GLENN COUNTY NEAR WLLOMS AT FRANKLI N CONSTRUCTI ON I NC GRANDY, DWAYNE $873,378 04/28/06 0%
03- 2MB704 VARI QUS LOCATI ONS P O BOX 3100 P.O. BOX 911 $0 05/ 08/ 06 0%
SEAL COAT $0 °

HMLA

CHI CO CA 95927
(530) 343- 9600

(530) 713-7814
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03- NEV-20-17.4/46.1 I'N NEVADA AND PLACER COUNTI ES FROM NORTHVEST PAVI NG DEMARTI NI,  MARK $1, 181,079 12/21/04 100%

03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $1,096,833 01/03/05 .0,
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $500 10/ 20/ 06 0
AND 20 SEPARATI ON REDDI NG CA 96001 GRASS VALLEY, CA 95945
WARRANTY CHI P SEAL (530) 246- 4388 (530) 271-6173
HMLA WPCP
03-NEV-49-7.3/8.1 I' N NEVADA COUNTY NEAR GRASS VALLEY STI MPEL W EBELHAUS ASSOCI ATES CATANI A, DAVE $2, 309,357 05/10/05 7%
03- 3A2604 FROM 0.2 KM NORTH OF LIME KILN ROAD P O BOX 492335 124 CLYDESDALE COURT, $1, 827,311 05/ 26/05 81%
ACST- P049- (135) E TO 0.2 KM NORTH OF PEKOLEE DRI VE UNIT A $106, 131 08/ 24/ 06 0
P0- 49 1- (5E) W DEN AND ADD SHOULDERS REDDI NG CA 960492335 GRASS VALLEY, CA 95945
-0 (530) 223- 6605 (530) 271-6172
HB1 SWPPP
03-NEV-80-9.0/0 I'N NEVADA COUNTY NEAR DONNER LAKE AT YUBACON | NC REED, AL $414,390 06/07/06 0%
03-2Mb104 DONNER LAKE UNDERCROSSI NG P O BOX 3176 10960 VEST RI VER $0 06/23/06 0%
REPAI R CULVERT STREET, SU TE 101A $0 0
DI AMOND SPRI NGS CA 95619
(530) 295- 5890 (530) 550-8326
HVWRC WPCP

03- NEV- 80- 60. 6/ 63. 5 I'N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER I NC
03-3C9304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238
ACI M 080 -(177)E I NDI AN SPRI NGS UNDERCROSSI NG AND AT

--0

ZINK, PHI L $3,098,912 06/07/05  100%
P.O. BOX 1807 $2, 994, 458 06/ 17/ 05 96%
COLFAX, CA 95713 $9,352 07/20/06 0

KM EAST OF Cl SCO OV (530) 346-7996

0.1 ALAMO CA 94507
W DEN EXI STI NG H GHWAY

(925) 837- 5600

HB1 SWPPP
03-NEV-89-1.1/4 I'N NEVADA COUNTY NEAR TRUCKEE FROM  SI ERRA NEVADA CONSTRUCTI ON | NCFARRETTA, DEN SE $648, 007 05/18/06 0%
03- 2MB804 1.6 KM NORTH OF THE ROUTE 80 AND 89 P O BOX 50760 10960 WEST RI VER $0 06/ 02/ 06 0%
SEPARATI ON TO 1.8 KM NORTH OF EAST STREET, SUI TE 101A $0 10/ 26/ 06 °
ALDER CREEK ROAD SPARKS NV 894350760
ASPHALT CONCRETE OVERLAY (775) 355- 0420 (530) 587-7958
HMLA WPCP
03-NEV-267-72.8 I'N NEVADA COUNTY I N TRUCKEE AT VWATKI N AND BORTOLUSSI TNC REED, ALBERT $860, 186 05/ 16/ 05 45%
03-291014 VARl QUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $788,201 05/ 31/ 05 99%
ACST- X057- (044) E PLANTI NG AND | RRI GATI ON STREET, SUI TE 101A $11,409 11/07/07 0
X0-57 0- (4E) SAN RAFAEL CA 94901 TRUCKEE, CA 96161

HE14 SWPPP

(415) 453- 4691

(530) 550- 8326
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03-PLA-28-7.8/8. 4 I'N PLACER COUNTY I'N TAHCE VISTA AT PRI SM ENG NEERI NG T NC SPECTOR, PETE $446,023 08/ 16705 87%
03-1C8204 NATI ONAL AVENUE 630 REED STREET P.O. BOX 2424 $441, 448 08/ 25/ 05 99%
INSTALL SI GNALS PLACERVI LLE, CA 95667 $0 06/ 26/ 06 0
SANTA CLARA CA 95050 (916) 416-7548 07/ 20/ 06
(408) 562- 0026 COVPLETED
HB4N WPCP
03-PLA-80-14.3/33. 3 I'N PLACER COUNTY TN AND NEAR AUBURN TEI CHERT CONSTRUCTI ON MURPHY, ROD $40, 356, 411 06/ 107 04 77%
03- 0A6004 AT VARl OUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $33, 806, 249 06/ 24/ 04 78%
ACI M 080 -(231)1 ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $2, 493,954 10/ 15/ 07 0
ACI M 080 -(231)E SACRAMENTO CA 958276830 (530) 878-1786
BHO8- 0 E2-(112)0 (916) 386- 5900
HA22 SWPPP
03-PLA-80-39.0/55. 7 I'N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHIL $34,860, 518 06/ 04/ 04 91%
03- 1A8014 TO 0.5 KM WEST OF CARPENTER FLAT P O BOX 238 33 DEPOT STREET $35, 017,472 06/ 17/ 04 97%
ACI M 080 -(175)1 UNDERCRGCSSI NG COLFAX, CA 95713 $499, 004 08/ 25/ 06 0
ACI M 080 -(175)E PAVEMENT REHABI LI TATI ON ALAMD CA 94507 (530) 346-7996
--0) (925) 837- 5600
HA22 SWPPP
03-PLA-80-56. 1/ 66. 3 I'N NEVADA COUNTY AT YUBA PASS MARTI N BROTHERS CONSTRUCTION.  SAMPSON,  TAD $824,965 05/ 047 06 0%
03- 2MB504 SEPARATI ON OVERHEAD AND | N PLACER 20 LIGHT SKY CT 2520 WARREN DRI VE, $0 05/ 15/ 06 0%
COUNTY AT KI NGVALE UNDERCROCSSI NG SU TE B $0 08/ 15/ 06 0
PORTLAND CONCRETE SLAB REPLACENMENT SACRAMENTO CA 95828
(916) 381-0911 (916) 624-2851
WPCP
03-PLA-80-62.9/0 I'N PLACER COUNTY NEAR Cl SCO GROVE AT HARVEYS EXCAVATI NG AND OULAD- DAOUD, BRAHI M $262, 778 04719/ 06 31%
03- 0E0204 0.1 KM EAST OF SOUTH YUBA RI VER 4325 DOM NGUEZ ROAD SUITE C 33 DEPOT STREET P. O, $909 05/ 03/ 06 0%
BRI DGE BOX 1807 $909 10/ 15/ 06 °
ROCK SLOPE PROTECTI ON ROCKLI N CA 95677
(916) 624- 6070 (530) 346-7513 SUSPENDED
HA23 WPCP
03-PLA-80-/1.6 I'N PLACER COUNTY I'N ROSEVILLE FROM  WATKIN AND BORTOLUSSI INC SAGER, JANET $1,471,684 02/06/06 10%
03-2C2104 PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $715,685 02/ 22/ 06 48%
ACI M 080 -(234)E DOUGLAS BOULEVARD OVERCRGOSSI NG BLVD., SU TE 120 $32,167 01/20/10 0
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886
(415) 453- 4691 (916) 263-4912

HA25 SWPPP
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03- PLA-89-8.6/0 I'N PLACER COUNTY I N TAHCE CI TY AT TENNYSON ELECTRI C | NC CROSBY, TIM $489, 833 06/23/06 0%
03-3C7004 ROUTE 28 AND 89 | NTERSECTI ON 7275 NATI ONAL DR 10960 WEST RI VER $0 07/07/06 0%
| NSTALL PEDESTRI AN SI GNAL STREET, SU TE 101A $0 0
LI VERVORE CA 94550
(925) 606- 1038 (530) 587-5698
HB4N WPCP
03- PLA-5711-/0 I'N PLACER AND NEVADA COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCCLARK, MARTI N $1,874,081 01/19/06 25%
03- 0E0604 VARI OUS LOCATI ONS 10556 COVBI E ROAD 2520 WARREN DRI VE, $303, 606 02/ 01/ 06 16%
ACST- 000C- (286) E UPGRADE MESSAGE SI GNS SU TE B $159, 360 01/19/07 0

00- 0C 2- (6ED) E

AUBURN CA 956028908

6203- 008-() (530) 268- 9512 (916) 624-2852
HB4N WeCP
03-PLA-5731-70 I'N PLACER COUNTY NEAR BAXTER AT THE P N P CONSTRUCTI ON [ NC HAAS, KENNETH $504, 647 12/ 30/ 05 52%
03- 2C4804 WH TMORE MAI NTENANCE STATI ON 4500 YANKEE HILL CT SUTE A Pp.O BOX 1807 $316, 104 01/17/06 63%
REMODEL EXI STI NG BUI LDI NG $149, 948 10/ 16/ 06 0
ROCKLIN CA 95677 (530) 346- 9473
(916) 632- 9361
HAL2
03-SAC 5- 16. 1/ 26. 8 I'N SACRAMENTO COUNTY | N SACRAMENTO AT GRANI TE CONSTRUCTI ON COVPANY  CHOHAN, NMOHAN $4,682,476 01/ 20/ 05 0%
03- 0A9104 VARl OUS LOCATI ONS P O BOX 50085 3855 NORTH FREEWAY $4, 688,102 02/ 02/ 05 0%
ACI M 005 - (314)E W DEN RAMPS AND TRAFFI C OPERATI ON BLVD, STE. 120 $57,693 07/ 25/ 06 °
PL62- 00 0-(6) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
-0 (831) 724- 1011 (916) 263- 4922 PLANT EST
HB4N SWPPP SATI S
03-SAC-12-3.8/6.7 I'N SACRAMENTO COUNTY AT VARI OUS VI NTAGE PAVI NG CO I NC GLEN SM TH $816, 096 10/ 24/ 05 90%
03- 2MB604 LOCATI ONS P O BOX 461 3855 NORTH FREEWAY $758,819 11/08/05 93%
RESURFACE ASPHALT CONCRETE BLVD. STE. 120 $0 06/ 23/ 06 0
W NTERS CA 95694 SACRAMENTO, CA 95834 06/ 27/ 06
(530) 795- 0132 (916) 263- 4919 COVPLETED
HMLA WPCP
03-SAC-50-1.1/2 I'N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LINE CUTTI NG AND CORI NG  OKPALA, NMESHACK $520, 129 06/ 13/ 06 0%
03- 0E1804 VARl OUS LOCATI ONS 1033 YERBA BUENA AVE 3951 PERFORMANCE $0 06/ 30/ 06

REHABI LI TATE JO NT SEALS 0%

DRI VE, SU TE E $0 10/ 23/ 06

OAKLAND CA 94608
(510) 420- 8992 (916) 263-5620

HA21 WPCP
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03-SAC-51-.2/1.1 I'N SACRAMENTO COUNTY | N SACRAMENTO MARTI N BROTHERS CONSTRUCTI ON  BEHVAND, MORTEZA $720,351 04/17/06 20%

03- 0E4904 FROM 0. 4 KM NORTH OF OAK PARK 20 LI GHT SKY COURT 3855 NORTH FREEWAY $207, 640 04/ 25/ 06 29%
SEPARATI ON TO 0.3 KM SOUTH OF E BLVD, STE. 120 $207,640 10/ 06/ 06 0
STREET UNDERCROSS! NG SACRAMENTO CA 95828
RESURFACE EXI STI NG HI GHVWAY (916) 381- 0911 (916) 263-4925
HA21 WPCP
03-SAC-80-.4/11.1 TN SACRAVENTO COUNTY AT VARl OUS GRANI TE CONSTRUCTT ON COVPANY VALKER, CLAY $2, 706, 623 03/02/05  100%
03- 2A8304 LOCATI ONS P O BOX 50085 3855 N. FREEWAY $2, 554,674 03/ 11/ 05 94%
ACl M X067- (066) E RAMP W DENI NG BLVD., STE. 120 $36,500 07/ 28/ 06 0
-0 WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263-4927
HB4N SWPPP
HB4N
03-SAC-80-1.4/14.5 N SACRAVENTO COUNTY TN AND NEAR CONTRACTORS CHEM CAL T NC EI SSA, SAM $696, 175 05/19/06 0%
03- 0E1704 SACRAMENTO AT VAR OUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $0 06/ 01/06 0%
SEAL BRI DGE DECKS BLVD., SU TE 120 $0 09/19/06 0
HAYWARD CA 94545
(510) 783- 5631 (916) 263- 4929
HVBH WPCP
03- SAC-99- . 1/ 20 N SACRAVENTO AND YOLO COUNTIES AT CONTRACTORS CHEM CAL [ NC BEHVAND, MORTEZA $176, 672 12/15/05  100%
03- 1MB604 VARI OUS LOCATI ONS 3130 DEPOT RD 3855 NORTH FREEWAY $173,904 12/28/05 o0
SEAL BRI DGE DECKS BLVD., STE. 120 $0 06/ 28/ 06 0
HAYWARD CA 94545 06/ 28/ 06
(510) 783- 5631 (916) 263-4925 COVPLETED
HVB WPCP
03-SAC- 99-19. 6/19. 8 N EL DORADO AND SACRAVENTO COUNTIES CLAYBORN CONTRACTI NG GROUP [ NCRI CHARD JOHNSON $164, 206 08/ 10/ 05 91%
03- 4C5104 AT VAR OUS LOCATI ONS 10556 COMBI E ROAD PMB 6203 3855 NORTH FREEWAY $163,131 08/ 22/ 05 99%
ACST- 000C- (269) E RELOCATE RAMP METER AND LI GHTI NG BLVD, STE. 120 $0 07/28/06 ?
00- 0C 2- ( 9E) AUBURN CA 956028908 SACRAMENTO, CA 95834
-0 (530) 268- 9512 (916) 799- 0937 SUSPENDED
HB1 WPCP
03-SAC 160-5. 9720. 9 TN SACRAVENTO COUNTY AT VARl OUS TABER CONSTRUCTI ON COMPANY  FEUSI, ROBERT $4, 205, 490 07/ 18/05 0%
03- 437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $1, 882,969 07/28/05 459%
ACST- S160- (021) E REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $29,980 05/ 09/ 07 0
S1-60 0- (1E) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
-0 (925) 682- 6133 (916) 263-4926 SUSPENDED

HA21 SWPPP
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- SAC- 160-19. 7/ 20. 9 I'N SACRAMENTO COUNTY NEAR ASHRON CONSTRUCTI ON AND FEUSI , ROBERT $188,885 05/30/06 38%
03- 0E9004 PAI NTERSVI LLE AT STEAMBOAT SLOUGH 713 N SHORELI NE BLVD 3855 NORTH FREEWAY $8,050 06/ 08/ 06 oy
BRI DGE AND AT SACRAMENTO RI VER BLVD., STE. 120 $0 09/07/06 0
PAI NTERSVI LLE BRI DGE MOUNTAI N VI EW CA 94043
REPAI R BRI DCES (650) 964- 1775 (916) 263-4926
HWVB SWPPP
03- SUT- 20- 16. 7/ 17 I'N SUTTER COUNTY IN YUBA CI TY FROM VI KI NG CONSTRUCTI ON  COVPANY JANET SAGER $498, 642 10/21/05 0%
03- 4C3904 KI LEY AVENUE TO THE WEST END OF P O BOX 1508 3855 NORTH FREEWAY $571,304 11/08/05 0%
FEATHER Rl VER BRI DGE OVERHEAD BLVD. STE. 120 $1, 900 04/09/07 0
PLANTI NG AND | RRI GATI ON RANCHO CORDOVA CA 95741 SACRAMENTO, CA 95834
(916) 852- 5530 (916) 263-4912 PLANT EST
HA25 SWPPP SATI S
03- SUT-20-17.0/0 I'N SUTTER AND YUBA COUNTIES I N YUBA GOLDEN STATE BRI DGE | NC CEESEY, DUANE $6, 027,378 09/20/05 51%
03- 0A1314 CI TY AND MARYSVI LLE FROM 0.9 KM EAST 901 HOWE RQOAD 555A W ONSTOTTE ROAD $2, 800,883 09/28/05 46%
ACNH- PO20- (138) E OF LIVE QCAK BLVD TO 0.8 KM WEST OF YUBA CITY, CA 95993 $336, 237 01/17/07 0
--0) ROUTE 70 AND 20 JUNCTI MARTI NEZ CA 94553 (530) 741-4170
UPGRADE HAND RAI L AND S| DEWALK (925) 372- 8000
HA21 WPCP
03-SUT-99-8.7/11.7 1N SUTTER COUNTY NEAR NI COLAUS FROM TEI CHERT CONSTRUCTITON™  $8,278,407 06/28/06 0%
03-1A4314 0.9 KM SQUTH CF STRIPLIN ROAD TO 0.3 P O BOX 276830 $0 07/14/06 0%
KM SOUTH OF GARDEN HI GHVWAY $0 0
UNDERCRGOSSI NG SACRAMENTO CA 958276830
W DEN H GHWAY (916) 386- 5900
HE13 SWPPP
03-YOL-5-.4/5.5 I'N EL DORADO, PLACER, SACRAMENTO AND CORAL CONSTRUCTI ON COVPANY GHASSEM , MOHSSEN $3, 459, 607 04/ 20/ 06 38%
03- OE6804 YOLO COUNTI ES AT VARI QUS LOCATIONS P O BOX 347 3951 PERFORMANCE $573,406 04/ 27/ 06 17%
I NSTALL THRI E BEAM MEDI AN BARRI ER DRI VE, STE. E $573,406 11/03/06 0
W LSONVI LLE OR 97070
(503) 682- 2252 (916) 263-5648
HB1 WPCP
03-YOL-5-.8/0 I' N SACRAMENTO AND YOLO COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCMULLEN, M CHAEL $230, 886 05/15/06 0%
03- 2Mb404 VARI OQUS LOCATI ONS 10556 COVBI E ROAD 3951 PERFORNMANCE $0 05/ 25/ 06 0%
ELECTRONI C SI GNS DRI VE, SU TE E $0 0
AUBURN CA 95602
(530) 268- 9512 (916) 263-5647

HWK WPCP
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-YOL-50-/3.1 I'N YOLO AND SACRAMENTO COUNTI ES I N C C MYERS I NC OKPALA, MESHACK $10, 710,211 07/ 25/05 75%
03- 0A8404 WEST SACRAMENTO AND SACRAMENTO FROM P O BOX 2948 3951 PERFORMANCE $8, 073,305 08/08/05 75%
AClI M+ 305 -(046) E 0.6 KM VWEST OF ROUTE 80 AND 50 DRI VE, SU TE E $658, 205 09/ 27/ 06 0
--0) SEPARATI ON TO 0.4 KM EAST COF RANCHO CORDOVA CA 957412948 SACRAMENTO, CA 95838
CRI ND PORTLAND CEMENT CONCRETE (916) 635-9370 (961) 263-5620
HA22 WPCP
03-YUB-20-1.9/6.6 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE MARTI N GENERAL ENG NEERI NG | NCRI VERA, FERNANDO $1,694,282 05/23/06 0%
03- 2ML004 AT VARl OUS LOCATI ONS 12485 QUI CKSI LVER DRI VE 1315 YUBA STREET $0 06/ 09/ 06 0%
RESURFACE ROADVAY $0 10/ 24/ 06 0
RANCHO CORDOVA CA 95742 (530) 741-4170
(916) 355- 8101
HMLA WPCP
03-YUB-49-2.8/0 I'N YUBA COUNTY NEAR CAMPTONVI LLE AT ROBERT J FRANK CONSTRUCTI ON PETERSON, DALE $192,895 06/27/06 43%
03- 2E3604 4.5 KM 2806 TARVAC RD 124 CLYDESDALE COURT, $153, 710 07/05/06 78%
ACST- 43A2- (004) E REPAI R EMBANKVENT UNT A $0 08/14/06 0
43- A2 0- (4E) REDDI NG CA 96003
-0 (530) 222- 1408 (530) 271-6189
HA23 WPCP
03-YUB-49-6.9/9. 4 I'N YUBA AND SI ERRA COUNTI ES AT THUNDER MOUNTAI N ENTERPRI SES DEMARTI NI, MARK $586,590 12/15/05 78%
03-4A5104 VARI QUS LOCATI ONS P O BOX 292821 124 CLYDESDALE COURT, $442,824 01/ 04/ 06 75%
REPLACE CULVERTS UNIT A $316, 675 08/ 10/ 06 0
SACRAMENTO CA 95829
(916) 381- 3400 (530) 271-6173
HA42 SWPPP
03- YUB-65-8.2/0 I'N YUBA COUNTY I N OLI VEHURST ON GOCDW N CONSTRUCTI ON | NC TED COPPI N $444,906 11/01/05 98%
03- 1E4404 ROUTE 65 AT MCGOWAN ROAD OVERCROSSI NG13160 TULLOCH DAM RD 555A VEST ONSTOTT $422,901 11/09/05 95%
AND ON ROUTE 70 AT THE 65 SOUTH AND YUBA CITY, CA 95093 $61,893 07/21/ 06 °
70 EAST SEPARATI ON JAMESTOMWN CA 95327 (530) 741-4194
| NSTALL UNDERDRAI N (209) 881- 3010
HA23 WPCP
03-YUB-70-8.7/13.6 I'N YUBA COUNTY | N LI NDA AND CENTRAL VALLEY ENG NEERI NG ANDRI VERA, FERNANDO $235,719 03/21/06 100%
03- 2MB404 CLI VEHURST FROM 0.9 KM SQUTH CF 216 KENROY LANE 555A VEST ONSTOTT $225,218 04/ 04/ 06 100%
OLI VEHURST AVENUE TO 0.1 KM SQUTH CF ROAD $0 06/21/06 0
YUBA RI VER BRI DCE ROSEVI LLE CA 95678 06/ 27/ 06
RESURFACE ASPHALT CONCRETE (916) 791- 1609 (530) 822-4332 COVPLETED

HMLA WPCP
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03- YUB- 70- 18. 9/ 20 I'N YUBA COUNTY NEAR MARYSVI LLE FROM BALDW N CONTRACTI NG COVPANY $2,367,518 06/30/06 0%
03-4A5704 NOBLE ROAD TO 0.3 KM NORTH OF 4509 SKYWAY DR $0 07/14/06 0%
VWOODRUFF LANE $0 0
W DEN HI GHWAY MARYSVI LLE CA 95901
(530) 742- 5141
HB1 SWPPP
03- YUB- 5503-/0 I'N YUBA COUNTY NEAR LI NDA AT THE ALLEN L BENDER I NC RI VERA, FERNANDO $3,493,591 04/06/06 24%
03- 3C0604 MARYSVI LLE WAREHOUSE YARD 2798 | NDUSTRI AL BLVD 555A WEST ONSTOTT $310,536 04/21/06 9%
CONSTRUCT NEW WAREHOUSE ROAD $132,261 07/ 26/ 07 0
WEST SACRAMENTO CA 95691
(916) 372- 2190 (530) 822-4332
HA12 SWPPP
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OQUSALLEN L BENDER I NC BROOK, BILL $12,867,618 10/27/04 100%
03- 0A29WU4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTIT $12, 634,257 11/08/04 98%
REMODEL MAI NTENANCE STATI ONS ROAD $141,816 04/11/07 0
WEST SACRAMENTO CA 95691 YUBA CITY, CA 95993
(916) 372- 2190 (530) 822-4332
HA12 SWPPP

Totals: Authorized Final Amt: $288, 666, 083 Completed to Date: $132, 749,076  work ThisMonth: $12, 159, 124
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03-BUT-32-1.4/1.8
03-BUT-32-5.7/6.2
03-BUT-32-/7.7

03- BUT- 99- 24. 5/ 30. 3
03-BUT-149-/4.6
03-COL-5-1.9/8.2
03- COL- 20- 30. 6/
03-COL-20-31.3/32.1
03- ED-49-21.5/0
03-ED-49-24.1/24.6
03-ED-50-16.7/18.1
03- ED- 50-69. 4/0

03- ED- 89-8. 6/ 21
03-ED-89-/8.5
03-ED-193-6.2/0

03- GLE-32-5.9/10.8
03-GLE-32-.2/.1

03- GLE-162-67.2/84.6
03- NEV- 20-17.4/46.1
03- NEV-49-7.3/8.1
03- NEV-80-9.0/0

03- NEV- 80- 60. 6/ 63. 5

Statement of Ongoing Contracts - Index

Contract

03- 0C3404
03-4A4404
03- 2M3904
03- 0E3104
03-3822V4
03- 0E3204
03-1Mm4404
03-2M4704
03- 2E2104
03-2C3604
03- 35554
03- 1A6104
03-2M3304
03- 2MD304
03-4C2604
03- 1A8304
03- 373604
03-2MB704
03- 2MD204
03- 3A2604
03-2Mb104
03-3C9304

Page
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03- NEV-89-1.1/4

03- NEV- 267-/2.8

03- PLA-28-7.8/8.4
03- PLA-80-14.3/33.3
03- PLA-80-39.0/55.7
03- PLA- 80-56. 1/ 66. 3
03- PLA-80-62.9/0
03- PLA-80-/1.6

03- PLA-89-8.6/0

03- PLA-5711-/0

03- PLA-5731-/0

03- SAC-5-16.1/26.8
03-SAC-12-3.8/6.7
03-SAC-50-1.1/2
03-SAC-51-.2/1.1
03-SAC-80-.4/11.1
03- SAC-80-1.4/14.5
03- SAC-99-.1/20

03- SAC-99-19.6/19.8
03- SAC-160-5.9/20.9
03- SAC-160-19.7/20.9
03- SUT- 20- 16. 7/ 17

Statement of Ongoing Contracts - Index

Contract

03- 2M3804
03-291014
03-1C8204
03- 0A6004
03- 1A8014
03- 2M3504
03- 0E0204
03-2C2104
03- 3C7004
03- OE0604
03-2C4804
03- 0A9104
03- 2M3604
03- 0E1804
03- 0OE4904
03- 2A8304
03- 0E1704
03- 1M3604
03-4C5104
03-437204
03- 0E9004
03-4C3904

Page
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03- SUT-20-17.0/0
03-SUT-99-8.7/11.7
03-YOL-5-.4/5.5
03-YOL-5-.8/0
03-YOL-50-/3.1
03-YUB-20-1.9/6.6
03-YUB-49-2.8/0
03-YUB-49-6.9/9. 4
03-YUB-65-8.2/0
03- YUB- 70- 18. 9/ 20
03-YUB-70-8.7/13.6
03- YUB- 5503-/0
03-YUB-5715-/0

03

Statement of Ongoing Contracts - Index
Contract Page

03- 0A1314
03- 1A4314
03- OE6804
03- 2Mb404
03- 0A8404
03- 2MLO04
03- 2E3604
03- 4A5104
03- 1E4404
03- 4A5704
03- 2MB404
03- 300604
03- 0A29U4
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Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $97, 886, 834
FEDERAL Al D ( PRI MARY) $6, 027, 378

FEDERAL Al D ( SECONDARY) $136, 495, 675

Work Comp
$87, 849, 945
$2, 800, 883
$23, 189, 227



Statement of Ongoing Contracts - Federal Aid

District 03
Federal Aid Category Bid + CCO
- SH- STATE H GHWAY $48, 256, 197
District Total: $288, 666, 083

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
03 $1, 674,510

Work completed this Period: $1, 674,510

Work Comp
$18, 909, 021
$132, 749, 076
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